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Colorado Environmental WIPT 
Meeting Summary – FINAL 
 
1.0 Welcome, Introductions, and Review of Last Meeting Report 
 
1.1 Mr. Jon Ware, PMACWA, and Ms. Amy Dean, PMCD, opened the meeting with 

introductions and a review of last meeting report. 
 
2.0 NEPA Activities 
 
2.1 Record of Decision (ROD) – The ROD is included as an attachment to this 

meeting summary and has been distributed to the core WIPT members. (As
reported by Jon Ware, PMACWA and Amy Dean, PMCD). 

 

 

 
2.2 Environmental Impact Statement (EIS) – The Systems Contractor did not 

propose anything, which was not previously addressed in the EIS. However, any 
new items proposed later may require a Record of Decision (REC) or an 
Environmental Assessment (EA) to supplement the EIS. Until the protest is 
settled, no NEPA activity is anticipated. (As reported by Jon Ware,
PMACWA). 

 
2.3 Acquisition Decision Memorandum (ADM) – The ADM has not been released to 

the public at this time. This document will be distributed when it has officially 
been released. (As reported by Jon Ware, PMACWA). 

 
3.0 Water Issues 

3.1 Wright Water Engineers performed a video inspection of the 4 wells and 
although Well 16 (the southernmost well) had a lot of growth, they were all 
deemed adequate for the step test and constant discharge pumping tests. 

The Corps of Engineers (COE) obtained a copy of the discharge permit from the 
State of Colorado on 2 October 2002. Wright Water Engineers mobilized on 7 
October 2002 to begin the step tests on each of the 4 wells to be investigated.   

The step test and 24-hour constant discharge pumping tests will be performed 
on each of the 4 wells starting 7 October 2002. It is anticipated that the wells 
will be able to produce sufficient yield to exceed the average daily requirement 
of 50 gpm. 

All well testing, to include the constant discharge pumping test, cumulatively 
should be concluded 7 November 2002. Water samples will be taken and 
analyzed for Total Suspended Solids, pH and oil & grease presence in accordance 
with the permit issued by the State of Colorado. Sample results should be 
available by the end of November and a draft report will be issued approximately 
30 December 2002 with the final report expected 20 January 2003.  
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3.2 It was requested by Irene Kornelly that this information be presented by Wright 

Water Engineers at the next CAC Meeting. (As reported by Jon Ware, 
PMACWA). 

4.0 Management Issues 
 
4.1 At the time of this meeting, the management of the Pueblo Chemical Agent 

Destruction Pilot Plant (PCAPP) had not been determined. Regardless of that 
decision, PMACWA and PMCD have agreed to share information to ensure that 
any work, reports, analysis, etc. previously completed by either group, will be 
shared to support the WIPT effort and future activities as required. 

 
5.0 Integration of Destruction Facility and Depot Activities 
 
5.1 Scott Susman presented a list of infrastructure areas/activities (attached). This 

list will continue to be refined when the SC comes on board. Roles and 
responsibilities have been identified so that each area can be tracked. 

 
It was recommended by Ms. Amy Dean to keep the DHHS and CDC involved in 
the monitoring and review of monitoring spills to the environment. (As reported 
by Scott Susman, PMACWA) 

 
6.0 Agricultural 
 
6.1 Frank Sobolik will conduct a tour of the Depot for the farmers. The purpose of 

this tour will be to demonstrate the monitoring equipment and system to the 
farmers so they can make an informed decision on how to proceed with the 
agricultural/monitoring plan. (As reported by Jon Ware, PMACWA). 

 
7.0 Infrastructure Update (US Army Corps of Engineers) 
 
7.1 The State representatives will have office space available in the PSB. This space 

will be separate from the Army and contractor staff and the State will have the 
ability to lock and secure the room as needed. 

 
7.2 Mr. Duncan Juergenson, COE, will oversee the construction onsite for the COE. 
 
7.3 Infrastructure Projects (Copies of the Infrastructure Update presentation are 

available from Mr. Steve Lewis. Contact information is available in section 10.0 – 
Attendees). 
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Pueblo Infrastructure Project 

Project Status Issues/Comments Scheduled 
Completion Date

Communications System 
– Phase I (Fiber Optic 
Cable) 

Complete Phase I Contractor – 
Martinez 
International 

December 2002 

Communications System 
– Phase II (Telephone 
Utility Building) 

Complete Contractor – Faith 
Enterprises 

October 2002 

Water System – Phase I 
(Pipe, Tank and Pump 
House) 

26% 
complete 

Contractor – 
Martinez 
International 

January 2003 

Water System – Phase 
II (Repair Wells, 
Controls) 

Contract 
awarded 
August 2002

Contractor – 
Martinez 
International 

April 2003 

Access Road Work began 
5 August 

Need to verify that 
the road meets 
county standards. 

March 2003 

Substation/Transmission 
Line 

Contract 
awarded to 
Aquila 

Transformers have 
been ordered and 
construction will not 
start for several 
months. Temporary 
power will be used 
until ready. 

February 2004 

PSB/PSB Parking Contract 
awarded to 
Warrior 
Group. 

Building will be up in 
January 2003 and 
the SC will design 
inside. 

Spring 2003 

Gas  Will contract directly 
with Excel Energy so 
they will own and 
maintain and will not 
need to privatize 
later. To avoid non-
usage fee, gas line 
will not be turned on 
until later. Electric 
heat will be used 
until then. 

December 2003 
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8.0 Lagoons 
 
8.1 The proposed lagoons will be located in Munitions Storage Area A. During 

construction, the waste will handled using one of three options: piping waste 
from the PSB to the existing lagoons; trucking waste to existing lagoons from the 
holding tank; and trucking waste to an offsite treatment plant from the holding 
tank. In order to access the lagoons by road for offsite shipment may require 
additional construction. 

 
The preferred option, piping the waste from the PSB to the existing lagoons, will 
require a site application for the pipe. It is believed that a modification to the 
existing site application may be sufficient for this. Brad Still will contact David 
Knope to discuss this issue. It will take 180 days to review the site application. 
Additionally, the requirements for an NPDES permit will need to be considered. 

 
8.2 Currently, there are no plans to aerate the lagoons. If there is an odor issue, it 

will be a minor modification to aerate the lagoons. A substantial amount of data 
will be collected to determine what is needed. 

 
8.3 The COE will release a new contract on the lagoons. The previous contract for 

the lagoons will be terminated due to the extensive changes in scope. 
 
8.4 The location of the sanitary sewage holding tank is to be determined and will 

depend on several factors, including access. However, this has not been decided 
at this time and pumping is another consideration. 

 
The existing lagoons can handle the PSB laundry/change, etc. waste. The 
required capacity will not increase until operations begin in 2006. Current 
estimates are: 

 
 200 people in PSB 
 1300 people for construction 
 500 – 600 in facility operations 

 
The construction workers will use port-a-potties until the proposed lagoons are 
completed. (As reported by Andy King, PMACWA Support Contractor and 
Jon Ware, PMACWA). 

 
 



Page 5 of 9
10 October 2002

Colorado Environmental WIPT 
Meeting Summary – FINAL 
 
9.0 Actions 
 
ITEM 30:  Forward detailed environmental sub-schedule to 

Ms. Lisa Woodward, CDPHE. 
ASSIGNEE(S): Ms. Amy Dean, PMCD-EMO; Mr. Jon Ware, PMACWA 
ORIGINATOR: Ms. Woodward 
SUSPENSE: 7 March 2001 
STATUS: Hold. 
 
ITEM 34:  Prepare point of contact listing for potential questions from the 

Pueblo community.  
ASSIGNEE(S): Ms. Jeannine Natterman, CDPHE 
ORIGINATOR: Ms. Amy Dean, PMCD-EMO 
SUSPENSE: August 2002 
STATUS: Update as needed. 

ITEM 57:  Continue discussions on the wastewater lagoons. 
ASSIGNEE(S): Ms. Amy Dean and Mr. Jon Ware 
ORIGINATOR: Ms. Irene Kornelly 
SUSPENSE: Early June 2002 
STATUS: Open – Continue discussion on lagoons 

 

ITEM 63:  Provide information/data from the SBR at the next WIPT 
meeting 

ASSIGNEE(S): Mr. Gerald Starnes 
ORIGINATOR: Ms. Joan Sowinski 
SUSPENSE: 24 July 2002 
STATUS: Hold 

ITEM 66:  Determine if the Depot is tied into the planned communication 
system for PCAPP and how this can be accomplished, if not. 

ASSIGNEE(S): Mr. Scott Susman and Mr. Steve Lewis 
ORIGINATOR: Ms. Irene Kornelly 
SUSPENSE: Next WIPT meeting 
STATUS: Ongoing 
 
ITEM 67:  Provide status reports/information on other sites using 

enhanced reconfiguration. Fact sheet on Anniston should be 
provided. 

ASSIGNEE(S): Ms. Amy Dean 
ORIGINATOR: Ms. Joan Sowinski 
SUSPENSE: Next WIPT meeting 
STATUS: Open 
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ITEM 68:  Provide permit modifications from other sites to the State 
ASSIGNEE(S): Ms. Amy Dean 
ORIGINATOR: Ms. Joan Sowinski 
SUSPENSE: Next WIPT meeting 
STATUS: Open 
 
ITEM 69:  Notify the group when the ROD and ADM are available to the 

public 
ASSIGNEE(S): Ms. Amy Dean 
ORIGINATOR: Ms. Amy Dean 
SUSPENSE: When documents are available 
STATUS: Open 
 
ITEM 70  Finalize Human Health Risk Assessment for Neutralization 

Biotreatment technology 
ASSIGNEE(S): Mr. Jon Ware 
ORIGINATOR: Ms. Sowinski 
SUSPENSE: Update at next WIPT meeting 
STATUS: Ongoing 
 
ITEM 72:  Provide briefing on proposed approach of Systems Contractor 
ASSIGNEE(S): Mr. Scott Susman 
ORIGINATOR: State of Colorado 
SUSPENSE: Next WIPT meeting 
STATUS: Ongoing 
 
ITEM 74:  Briefing on ONC vs MAV at the next meeting 
ASSIGNEE(S): Mr. Jon Ware 
ORIGINATOR: Mr. Jon Ware 
SUSPENSE: Next WIPT meeting 
STATUS: Ongoing 
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10.0 New Action Items 
 
ITEM 75:  Provide fact sheet on Anniston enhanced reconfiguration 
ASSIGNEE(S): Mr. Jon Ware 
ORIGINATOR: State of Colorado 
SUSPENSE: Next WIPT meeting 
STATUS: Open 
 
ITEM 76:  Distribute the ROD as requested 
ASSIGNEE(S): Mr. Bob Kennemer and Ms. Kimberly Collins 
ORIGINATOR: Mr. Jon Ware 
SUSPENSE: Next WIPT meeting 
STATUS: Ongoing 
 
ITEM 77:  Resend letter on Lagoons 
ASSIGNEE(S): Mr. Jon Ware 
ORIGINATOR: Mr. Jon Ware 
SUSPENSE: Next WIPT meeting 
STATUS: Ongoing 
 
ITEM 78:  Determine if a modification to the existing site application is 

sufficient, or if an additional application will be necessary for 
the pipe required to pipe waste from the PSB to the existing 
lagoons. 

ASSIGNEE(S): Mr. Brad still and David Knope 
ORIGINATOR: Mr. Jon Ware 
SUSPENSE: Next WIPT meeting 
STATUS: Open 
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11.0 Attendees 
 
Rich Campbell 
Purity Systems 
303.466.7394 (telephone) 
richpurity@aol.com 
 
Valerie Clinkenbeard 
Corps of Engineers, Huntsville 
256.895.1355 (telephone) 
valerie.l.clinkenbeard@hnd01.usace.army.mil 
 
Ellie Crandall 
US Environmental Protection Agency 
303.312.6621 (telephone) 
or 800.227.8917 Ext. 6621 
crandall.ellie@epa.gov 
 
Amy Dean 
PMCD 
410.436.7030 (telephone) 
amy.dean@pmcd.apgea.army.mil 
 
Katherine DeWeese 
PMACWA 
410.436.3398 (telephone) 
katherine.deweese@sbccom.apgea.army.mil 
 
James Early 
ICF Consulting 
574.287.0116 (telephone) 
jearley@geo-centers.com 
 
Dennis Grant 
Honeywell PAI 
970.416.8650 Ext. 112 (telephone) 
dgrant@honeywellpai.com 
 
Joel Hoffman 
Corps of Engineers 
256.895.1393 (telephone) 
joel.hoffman@hnd01.usace.army.mil 
 
Bob Kennemer 
Pueblo Chemical Depot 
Community Outreach Office 
719.546.0400 (telephone) 
bobkennemer@compuserve.com 

Andy King 
PMACWA 
410.436.7353 (telephone) 
andrew.king@sbccom.apgea.army.mil 
 
Doug Knappe 
CO Dept. of Public Health & Environment 
303.692.3414 (telephone) 
doug.knappe@state.co.us 
 
Irene Kornelly 
719.591.1305 (fax) 
ikornelly@pcisys.net 
 
David Kreutzer 
Colorado Attorney General’s Office 
303.866.5667 (telephone) 
david.kreutzer@state.co.us 
 
Stephen Lewis 
Corps of Engineers 
256.895.1397 (telephone) 
stephen.r.lewis@hnd01.usace.army.mil 
 
Joe Mashinski 
PMACWA 
410.436.5651 (telephone) 
joseph.mashinski@sbccom.apgea.army.mil 
 
Vera Moritz 
US EPA 
303.312.6981 (telephone) 
moritz.vera@epa.gov 
 
Jeannine Natterman 
CO Dept. of Public Health & Environment 
303.692.3303 (telephone) 
jeannine.natterman@state.co.us 
 
Janet Scanlon 
ICF Consulting 
410.676.1449 (telephone) 
jscanlon@geo-centers.com 

mailto:bobkennemer@compuserve.com
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Bill Scarpinato 
SAIC 
443.420.9060 (telephone) 
william.a.scarpinato@saic.com 
 
Joan Sowinski 
CO Dept. of Public Healthy & Environment 
303.692.3359 (telephone) 
Joan.sowinski@state.co.us 
 
Gerald Starnes 
PMACWA 
410.436.3187 (telephone) 
gerald.starnes@sbccom.apgea.army.mil 
 
Brad Still 
Pueblo Chemical Depot 
719.549.4883 (telephone) 
 
Paul Sturgill 
Purity Systems, Inc. 
303.422.6949 (telephone) 
lynnpurity@msn.com 
 
Scott Susman 
PMACWA 
410.436.5749 (telephone) 
scott.susman@sbccom.apgea.army.mil 
 
Bobby Templin 
Argonne/ACWA 
303.986.1140 Ext. 270 (telephone) 
btemplin@anl.gov 
 
Marilyn Thompson 
Pueblo Chemical Depot 
719.549.4135 (telephone) 
mmthomps@pcd-emh1.pcd.army.mil 
 
Ross Vincent 
CAC/Sierra Club 
719.561.3117 (telephone) 
ross.vincent@sierraclub.org 
 
Michael Wenstrom 
US Environmental Protection Agency 
303.312.7009 (telephone) 
wenstrom.mike@epa.gov 

Lisa Woodward 
CO Dept. of Public Healthy & Environment 
303.692.3451 (telephone) 
lisa.woodward@state.com 

mailto:wenstrom.mike@epa.gov
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